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STATE PROCUREMENT OFFICE AOMR AlIGN

( NOTICE Of REQUEST TO AMEND AN EXEMPTOi LT OFFICE

FROM HRS CHAPTER 103D CONTRACT

TO: Chief Procurement Officer

FROM: DBEDT/Creative Industries Division (CID)
Name ofRequesting Department

Pursuant to HRS §1 03D-1 02(b) (4) and HAR section 3-120-5(d), the Department requests to amend an exempt contract asfollows:

1. SPO-007, Exemption Reference (PE) Number: 16-057C

2. Vendor/Contractor/Service Provider Name: Michael A. Palmieri dba Michael Andres Palmieri

3. Describe the goods and/or services:

DBEDT and its Creative Industries Division (CID) developed the Creative Lab Hawaii (CLH) program in 2012 to increase results-
driven exports in the creative sectors of screenwriting, producing, broadbandlnew media, interactive media, fashion design and
music. Through CLH, DBEDT has expanded opportunities in the entrepreneurial ecosystem. With increased funding from the
Legislature in FY15 and matching funds from the U.S. Department of Commerce, Economic Development Administration (EDA),
CID issued an RFP for coordination and implementation of the CLH program in FY15 for a period of 18 months and the contract
was awarded on June 29, 2015 to implement all aspects of the program. CLH is cutrently in FY16- 17 implementation phase of the
4 tracks of the program launched in Spring 2016.

4. Explain in detail what is being amended:

The amount of the request is being amended from $230,000.00 to $229,530.00 so the new contract amount will be the same as the
previous contract. In addition, the term ofthe contract is being amended from 6/1/16 - 6/28/17 to 11/1/IC - 10/31/17.
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5. Amended contract price for this request: $ $229,530.00

6. Explain in detail why the amendment(s) are necessary:

The primary reasons for the delay in executing the contract are as follows: a. Due a family situation. Mr. Palmieri was out of the
country for an extended period of time; and b. Due to the resulting delay, the delivery of the program has been delayed to Calendar
Year 2017.
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7. ldenti1, the primary responsible staff person(s) conducting and managing this procurement. Appropriate delegated
procurement authority and completion of mandatory training required.]
*Point of contact (Place asterisk after name of person to contact for additional information.)

Name Division/Agency Phone Number Email address

Georja Skinner CID 586-2364 georja.skinner@hawaii.gov

David Nada CID/ACDB 587-2754 david.inada@hawaii.gov

All requirements/approvals and internal controlsfor this expenditure is the responsibility of the department.
I certi that the information provided is to the best ofmy knowledge, true and correct.

__________________________

- -

De artment Head Signature Date

For Chief Procurement Officer Use Only

Date Notice Posted: tJ2It
Submit written objection to this notice to issue an exempt contract within seven calendar days or as otherwise allowed from
date notice posted to:

state.procurement.offlce@hawaii.gov

Chief Procurement Officer (C P0) Comments:

Approval is granted for the period 11/18/2016 to H117/2017. This approval is based on the
understanding that the revised contract term will allow Creative Lab Hawaii to plan and complete the
proposed program by 11/17/2017. This approval is for the solicitation process only, HRS Section
103D-310(c) and HAR Section 3-122-112 shall apply (i.e. vendor is required to provide proof of
compliance and may use the Hawaii Compliance Express) and the award is required to be posted on the
Awards Reporting System. Copies of the compliance and the awards posting are required to be
documented in the procurement/contract file.

If there are any questions, please contact Stanton Mato at 586-0566 or Stanton.d.mato@hawaii.gov.

Approved DDisapproved LNo Action Require_

Ch iefP?Y1%fYen?Offlcer Date
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